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ADAMS & SMITH, INC. BHF-0056(1)9 STRUCTURE C-307 OVER RAILROAD | 5 ($22,030.43) ($27,711.32) ($22,030.43)  11/07/2006
STP-LC49(69) DRY CREEK TRAIL PEDESTRAINUND 3 $305,467.96 $15,273.40 $290,194.56  11/16/2006
=RICAN CIVIL CONSTRUCTORS, INC. ANDNH-9999(845) 1-80; LAKE POINT TO BLACK ROCK 3 $235,564.52 $11,778.23 $223,786.29  11/06/2006
AMES CONSTRUCTION, INC. *NH-0189(12)14 SR-189, PROVO CYN; WILDWOOD TO| 25 $3,841,576.68 $192,078.83 $3,649,497.85 11/30/2006
B & K CONSTRUCTION OF UTAH, INC. SP-0095(9)5 SR-95; Fencing Phase 1 3 $674.77 ($7,229.09) $674.77  11/29/2006
BURDICK PAVING STP-0040(54)151 US-40; 3500 SOUTH NAPLES 4 $3,438.75 ($11,304.37) $3,438.75 11/20/2006
CACHE VALLEY ELECTRIC COMPANY SP-9999(818) 2 Traffic Signals in Cache County US-91| 4 $104,646.40 $5,232.32 $99,414.08  11/07/2006
ERTIFIED COATINGS OF CALIFORNIA, IN(BHF-0191(43)241 US-191; CART CREEK ARCH, FLAMIN( 5 $489,064.60 $24,453.23 $464,611.37  11/08/2006
COP CONSTRUCTION LLC NH-0189(13)15 US-189 in Wasatch County 9 $14,434.10 ($31,342.22) $14,434.100 11/01/2006
STP-0108(14)10 SR-108; Sidewalk in Weber County 4 $3,076.81 ($9,763.05) $3,076.81 11/07/2006
DRY CREEK STRUCTURES LLC BRO-LC35(129) 700 SOUTH & JORDAN RIVER, SALTL 1 $417,393.20 $20,869.66 $396,523.54  11/20/2006
ISTP-215-9(121)26 I-215 East; 3100 South to 3800 South 1 $65,851.32 $3,292.57 $62,558.75 11/06/2006
STP-0091(20)11 SR-91; Wellsville Canyon 2 $7,875.00 ($4,330.50) $7,875.00 11/08/2006
STP-0158(10)0 SR-158; Pineview Reservoir 3 $0.00 ($1,856.63) $0.00 11/08/2006
ESG FLAGGING SERVICES SP-9999(852) Flagging Service Various Locations in Pr, 10 $459.90 ($1,151.05) $459.90  11/29/2006
_ARE CONSTRUCTION, INC. & SUBSIDIARSTP-0091(25)0 SR-91; M.P. 0.3 to M.P. 3.5 4 $523.95 ($3,811.89) $523.95 11/20/2006
FREHNER CONSTRUCTION CO., INC. IM-70-4(44)174 I-70; FLOY WASH TO CRESCENT JUN( 6 $43,530.61 $0.00 $43,530.61 11/20/2006
SP-0089(50)409 LOGAN CANYON; SUMMIT TO GARDE| 30 $166,939.53 $0.00 $166,939.53 11/14/2006
GENEVA ROCK PRODUCTS, INC. *STP-0071(9)7 700 EAST; CARNATION TO 9400 SOUT 11 $1,308,157.10 $65,407.86 $1,242,749.24 11/07/2006
SP-0068(24)43 REDWOOD ROAD; 12600 SOUTHTO 1 3 $982,870.29 $49,143.51 $933,726.78 11/02/2006
GERBER CONSTRUCTION, INC. BHF-0006(24)288 BRIDGE; SR-6 OVER UPRR 4 $211,288.89 $10,564.44 $200,724.45  11/16/2006
BHF-0128(7)7 SR-128; Structure E-1007 8.8 Mi N. of M| 1 $309,826.36 $7,417.90 $302,408.46 11/07/2006
BHF-0128(7)7 SR-128; Structure E-1007 8.8 Mi N. of M| 2 $44,150.00 $0.00 $44,150.00 11/29/2006
BHF-0191(13)129 SR-191 OVER COLORADO RIVERNEA 5 $58,153.53 $2,907.68 $55,245.85 11/07/2006
ER-9999(825) Structures in R-4 OE-2384 OE-2392 C-3{ 5 $50,230.00 $2,511.50 $47,718.50 11/22/2006
NH-0040(42)149 SR-40; BALLARD TO JENSEN 7 $23,036.70 $0.00 $23,036.70 11/08/2006
SP-0006(90)200 SR-6; MP 200 2 $9,335.52 ($8,808.45) $9,335.52 11/06/2006
STP-1770(2)1 AIRPORT RD. FROM 600 NO. TOKITT 2 $159,189.34 $7,959.47 $151,229.87 11/06/2006
J{ZALES CONSTRUCTION CO., INC. DBA FISTP-0089(120)461 SR-89; Logan Canyon Guardrail 3 $313,396.16 $15,669.81 $297,726.35  11/07/2006
GRANITE CONSTRUCTION CO OF UT NH-STP-0091(19)0 SR-91; FROM I-15 TO SR-90 7 $0.00 ($17,466.92) $0.00 11/20/2006
SP-0095(8)45 Bridge Preservation SR-95 8 $0.64 ($9,771.32) $0.64  11/20/2006
STP-0068(15)55 REDWOOD ROAD, 2320 SOUTHTO 35 7 $352,063.24 $17,603.16 $334,460.08 11/16/2006
GRANITE CONSTRUCTION COMPANY BHF-0068(19)64 SR-68; Redwood Road Over I-215 North| 5 $0.00 ($45,149.21) $0.00 11/01/2006
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GRANITE CONSTRUCTION COMPANY  IBHF-15-6(152)266 I-15; Center Street Interchange 6 $2,500.00 ($99,605.64) $2,500.000  11/20/2006
NH-0089(115)398 US-89; Cherry Hills to 200 North 2 $66,024.50 $3,301.23 $62,723.27,  11/07/2006
STP-0171(15)0 SR-171, 3500 SOUTH; 8400 WEST TO 3 $599,589.84 $29,979.49 $569,610.35  11/06/2006
STP-3328(1)0 300 WEST; RIVERDALE ROAD TO 440( 9 $279,850.69 $13,992.53 $265,858.16)  11/14/2006
GREENE'S INC IM-15-7(220)327 I-15; LAGOON TO LAYTON 3 $559,376.20 $27,968.81 $531,407.39  11/21/2006
IM-15-7(220)327 I-15; LAGOON TO LAYTON 2 $252,756.28 $12,637.81 $240,118.47)  11/06/2006
H. E. DAVIS CONSTRUCTION, INC. STP-0068(18)30 SR-68 at 6800 N and 7600 N in Lehi 1 $746,022.52 $37,301.13 $708,721.39  11/02/2006
STP-2932(1)0 1200 EAST IN LEHI; 300 NORTH TO 16/ 8 $250,450.34 $12,522.52 $237,927.82)  11/29/2006
HAMILTON BROTHERS ELECTRIC, INC. |SP-9999(819) Traffic Signals in Region 3 2 $200,277.63 $10,013.88 $190,263.75  11/22/2006
STP-SP-0006(57)165 SR-6 AT 2550 EAST, SPANISH FORK 2 $192,927.85 $9,646.39 $183,281.46)  11/29/2006
HIDDEN PEAK ELECTRIC CO., INC.  |CM-9999(369) VARIOUS IN SALT LAKE COUNTY 6 $1,050.00 ($5,975.43) $1,050.00  11/14/2006
SP-15-6(55)241 Alpine Interchange to University Parkway 7 $21,625.00 $1,081.25 $20,543.75  11/27/2006
SP-15-6(55)241 Alpine Interchange to University Parkway 6 $40,748.77 $2,037.44 $38,711.33  11/07/2006
SP-15-7(243)269 I-15: FROM SALT LAKE COUNTY THRy 5 $305,726.52 ($36,544.06) $305,726.52)  11/27/2006
SP-15-7(243)269 I-15: FROM SALT LAKE COUNTY THRL 4 $90,615.00 $4,530.75 $86,084.25  11/20/2006
SP-R199(11) Traffic Signal at SR-273 & 550 South, Kg 1 $44,302.98 $2,215.15 $42,087.83  11/01/2006
SP-R199(11) Traffic Signal at SR-273 & 550 South, Kg 2 $15,437.45 $771.87 $14,665.58  11/28/2006
STP-0071(18)22 SR-71; 4800 South to 900 East 1 $56,931.20 $2,846.56 $54,084.64  11/06/2006
STP-0071(18)22 SR-71; 4800 South to 900 East 2 $64,942.25 $3,247.11 $61,695.14  11/27/2006
STP-2190(2)0 WASATCH BLVD. TRAIL; PARLEYSCF 3 $234,013.85 $11,700.69 $222,313.16)  11/08/2006
STP-R399(5) SPANISH FORK AREA COMMUNICATI( 1 $647,853.70 $32,392.69 $615,461.01 11/30/2006
HIKIAU, INC. STP-R199(5) Various Locations in Region 1 1 $51,831.00 $2,591.55 $49,239.45 11/07/2006
STP-R199(5) Various Locations in Region 1 2 $138,818.33 $6,940.92 $131,877.41)  11/30/2006
INTERMOUNTAIN SLURRY SEAL, INC. [M-9999(844) I-80; RP 69 TO 76 AND 89 TO 94, 1-84;F 5 ($34.22) ($94,023.12) ($34.22)  11/21/2006
NH-STP-0089(123)10 SR-89; MP 10-21 4 $26,539.53 ($23,636.57) $26,539.53  11/07/2006
SP-0014(25)31 SR-14; MP 31 - 41 2 $35,212.42 $1,760.62 $33,451.80,  11/06/2006
SP-9999(840) SR-48, SR-89 amd SR-186 Various Loce 5 $60,690.00 $3,034.50 $57,655.50  11/14/2006
SP-9999(842) SR-86, SR-32, & SR-35, VARIOUS LOC 2 $192,254.14 $9,612.71 $182,641.43  11/07/2006
SP-9999(850) Various Locations Region 3 Area 5 $187,008.44 $9,350.42 $177,658.02  11/06/2006
SP-R499(8) SR-89; and SR-116 2 $30,009.71 $1,500.49 $28,509.22  11/07/2006
STP-0006(30)228 US-6; MP 228 to MP 231, Surface Seal 2 $58,087.34 $2,904.37 $55,182.97  11/07/2006
INTERSTATE ROCK PRODUCTS, INC. STP-3191(1)0 Middleton Dr; 425 W to Green Spr. Dr, W 5 $12,822.54 $0.00 $12,822.54  11/14/2006
ADSWORTH BROTHERS & MCNEIL BROTH*NH-BHF-215-9(112)14 I-215; REDWOOD ROAD TO 4700 SOU| 24 $73,337.94  ($341,795.92) $73,337.94  11/01/2006
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-EGRAND JOHNSON CONSTRUCTION CO|NH-STP-R499(11) US-191; VARIOUS LOCATIONS 2 $396,802.03 $19,840.10 $376,961.93  11/07/2006
SP-0191(49)147 US-191; Moab to I-70 @ Crescent Jct (P|{ 6 $4,212.90 $210.65 $4,002.25 11/20/2006
SP-R499(9) US-191; MP 140 TO MP 157 3 $51,336.90 $2,566.85 $48,770.05 11/20/2006
LYNDON JONES CONSTRUCTION SP-9999(817) SR-126 & I-15 Crossing of Western Cang 4 $0.00 ($6,801.27) $0.00 11/20/2006
MILLER PAVING, INC. STP-LC35(126) EMIGRATION CANYON BIKE LANES 5 $2,937.18 $146.86 $2,790.32  11/06/2006
AULTIPLE CONCRETE ENTERPRISES, INC*IM-84-5(37)26 1-84; SR-83 to SR-102 2 $1,468,212.71 $73,410.64 $1,394,802.07 11/01/2006
*IM-84-5(37)26 1-84; SR-83 to SR-102 3 $598,333.49 $29,916.67 $568,416.82 11/28/2006
IM-215-9(120)27 I-215; Davis County Line to I-15 3 $59.91 ($22,834.70) $59.91 11/08/2006
NIELSON CONSTRUCTION SP-0006(59)227 US-6; RP 226.5 TO RP 228, SAFETY 17 $1,238.83 $0.00 $1,238.83 11/16/2006
SP-0006(82)239 SR-6; MP 239 - 244 6 $4,529.53 $0.00 $4,529.53 11/20/2006
SP-0006(82)239 SR-6; MP 239 - 244 5 $42,500.07| ($56,944.95) $42,500.07 11/08/2006
STP-0010(34)34 SR-10; RP 34.2 to RP 37.6 South of Cas 3 $793,685.46 $39,684.27 $754,001.19 11/08/2006
STP-1332(2) Carbonville Road, Carbon County 5 $968,878.10 $48,443.91 $920,434.19 11/16/2006
RALPH L WADSWORTH CONSTR CO INC *INH-IBRF-15-6(134)264 I-15 AT SR-75 INTERCHANGE (IRONTC 26 $73,423.38 $0.00 $73,423.38  11/06/2006
RC HUNT ELECTRIC, INC. CM-9999(814) ATMS Expansion in Weber/Davis Countif 3 $87,680.94 $4,384.05 $83,296.89  11/21/2006
ORENSEN, CRAIG F. CONSTRUCTION, IN(CM-LC49(86) PROVO AREA OPTIC AND WAN 7 $89,850.80 $4,492.54 $85,358.26)  11/06/2006
KER & PARSON COS DBA JACK B. PARSC*NH-STP-0089(73)356 SR-89; WALL AVE TO 2700 NORTH, O( 14 $224,113.27 ($279,534.86) $224,113.27 11/30/2006
*STP-0013(15)0 SR-13; BRIGHAM CITY MAIN STREET 8 $269,044.75 ($200,247.97) $269,044.75 11/30/2006
IM-84-5(39)16 1-84; Hansel Valley to Blue Creek 3 $14,017.88 $700.89 $13,316.99 11/22/2006
STP-0235(16)0 SR-235; 400 North to 2600 North Weber| 3 $141,250.11 $7,062.51 $134,187.60 11/30/2006
STP-3462(2)3 North Ogden Divide Road 1 $145,951.00 $7,297.55 $138,653.45 11/30/2006
KER & PARSON COS DBA STAKER PAVIN*NH-STP-0201(8)0 SR-201; 1-80 TO SR-202 8 $969,911.89 $48,495.59 $921,416.30 11/02/2006
IM-15-4(43)188 I-15; Scipio to Juab County Line 7 $285,070.03 $14,253.50 $270,816.53 11/30/2006
IM-15-4(43)188 I-15; Scipio to Juab County Line 6 $1,825,116.94 $91,255.85 $1,733,861.09 11/01/2006
IM-15-6(155)256 I-15; SPANISH FORK MAIN STREETT( 4 $703,191.98 $35,159.60 $668,032.38 11/14/2006
IM-80-4(96)129 Stillman Bridge to East of Lambs 9 $88,187.66 $0.00 $88,187.66 11/20/2006
IM-80-4(96)129 Stillman Bridge to East of Lambs 8 $7,401.90 ($123,032.24) $7,401.90 11/01/2006
ISTP-IM-15-6(154)272 I-15; NB 800 N Orem to 500 East Americ 6 $342,456.32 $17,122.82 $325,333.50 11/16/2006
NH-0089(101)329 SR-89; 300 NORTH SPRINGVILLETO1 6 $21.00 ($11,313.38) $21.00 11/20/2006
SP-0067(7)0 Legacy Parkway 8 $1,189,969.00  ($471,789.97)  $1,189,969.00  11/20/2006
STP-0032(16)21 SR-32; PEOA TO WANSHIP 9 $28,504.60 $1,425.23 $27,079.37 11/16/2006
STP-0111(9)6 SR-111, 8400 WEST; 5400 SOUTH TO 5 $4,014.00 ($66,128.43) $4,014.00 11/28/2006
STP-2094(1)9 3200 WEST; 4100 SOUTH TO 4700 SOl 7 $107,278.12 $5,363.91 $101,914.21 11/14/2006
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ER & PARSON COS DBA WESTERN ROCKIM-NH-15-2(51)70 1-15; MP 70-82 2 $108,703.92 $5,435.20 $103,268.72 11/29/2006
SP-0089(126)267 SR-89; MP 267 - 272 3 $1,400.00 ($31,139.03) $1,400.00 11/29/2006
SUNROC CORPORATION STP-HPP-3184(2)0 Santa Clara Drive; Streetscape improven 2 $1,341,029.05 $67,051.45  $1,273,977.60 11/16/2006
W. W. CLYDE & CO NH-0191(25)124 US-191; MOAB MAIN STREET 11 $24,855.78 $1,242.79 $23,612.99 11/07/2006
SP-0006(27)231 HELPER INTERCHANGE 5 $1,071,261.50 $53,563.08 $1,017,698.42 11/29/2006
SP-0006(27)231 HELPER INTERCHANGE 4 $1,154,658.65 $57,732.93 $1,096,925.72 11/08/2006
WADSWORTH BROS CONST. CO. INC. *IM-15-5(32)223 I-15; SOUTH NEPHI TO NORTH NEPHI| 10 $227,426.92 ($441,510.66) $227,426.92  11/28/2006
*STP-BRF-0009(3)11 BRIDGE OVER VIRGIN RIVER EASTO| 33 $1,599.44 $0.00 $1,599.44  11/28/2006
BRF-0160(5)1 BEAVER RIVERBRIDGE@ MP 1.31 0] 3 $468,322.07 $23,416.10 $444,905.97 11/20/2006
IBRF-80-4(88)154 BRIDGE; I-80 .6 MILES EAST OF WANY 7 $248,699.17 $12,434.96 $236,264.21 11/16/2006
SP-15-6(52)241 I-15; CORRIDOR IN UTAH COUNTY (AL 22 $244,607.11 ($519,252.55) $244,607.11 11/01/2006
WEBER COUNTY CONSTRUCTORS  |SP-15-8(34)342 I-15; NEW OGDEN WEBER EXPANSIO| 10 $7,020,952.81 $351,047.64 $6,669,905.17 11/30/2006
SP-15-8(34)342 I-15; NEW OGDEN WEBER EXPANSIO| 9 $7,772,720.01 $388,636.00 $7,384,084.01 11/06/2006
WESTERN QUALITY CONCRETE, INC. STP-0034(4)0 SR-34; ST GEORGE BOULEVARD 31 $162,899.90 $0.00 $162,899.90 11/22/2006
STP-LC35(142) Emigration Canyon, Salt Lake CITY Bike, 8 $158,974.24 $7,948.71 $151,025.53)  11/30/2006
WESTERN STRUCTURES & PRECAST |STP-LC35(125) BELL CANYON / BONNEVILLE TRAILH| 3 $78,267.79 $3,913.39 $74,354.400 11/06/2006
NEYHER CONSTRUCTION COMPANY, LL([S-0280(1)0 SR-280 OVER 1-80, F-113 1 $94,500.00 $4,725.00 $89,775.000 11/07/2006
Tota|s $46,149,846.22 ($875,379.08) $44,013,418.53
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